Compass Tracker

Completed

In Process

Not yet Started

Priority # Action Item Committee of Jurisdiction Item Complete Jul21 Aug21 Sep21 Oct21 Nov21 Dec21 Jan22 Feb22 Mar22 Apr22 May22 Jun22 Jul22 Aug22 Sep22 Oct22 Nov22 Dec22 Develop guidance for use in Uniform Standards development pro.. Product Standards Committee 3 Develop identification & prioritizion of new Uniform Standards Product Standards Committee Develop user-friendly notices Product Standards Committee 2 Open Committee Meeting process Rulemaking Committee 4 Develop permanent expedited review process **Finance Committee** Hire Member Service Coordinator **Finance Committee** Compact Governance Review 10 Commission Convene focus groups of Compact constituents Management Committee 3 9 Develop routine updates to outside organizations Management Committee Develop streamlined Member communications Management Committee 1 2 On-line education program with routine webinars Management Committee Management Committee 8 Restucture of repayment 4 Expansion of group types Rulemaking Committee Identify other products eligible for Compact review Management Committee 8 Product Standards Committee 9 Promote use of plain, understandable language in forms 5 Review of current five-year review process Rulemaking Committee 3 Develop automated tools for reporting Management Committee 8 Develop coordinated state review for new products Product Standards Committee 2 Identify SERFF enhancements for Compact instance Management Committee Mix and Match analysis Rulemaking Committee Simplified forms for company filers Product Standards Committee 6 5 Develop professional development training program Finance Committee Regulatory Counsel Committee 7 Develop reference materials regarding the Insurance Compact Strengthen legal foundation of the Insurance Compact Management Committee Develop issue-specific groups for Uniform Standards developme. Product Standards Committee 7 Develop regulator resource groups **Finance Committee** 5 Develop review audit process for Compact submissions Management Committee 9 III Develop product line discussion groups Management Committee 4 Com Jul- Aug- Sep- Oct- Nov- Dec- Jan- Feb- Mar- Apr- May- Jun- Jul- Aug- Sep- Oct- Nov- Dec-